

4151
1 BILL NO. S-78-07-24

2 SPECIAL ORDINANCE NO. S-126-78

3 AN ORDINANCE approving Change Order No. 1,
4 in connection with the Tillman Road Water
Main Adjustment, Contract #77-2.

5
6 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
7 INDIANA:

8 SECTION 1. That Change Order No. 1 to T-G Excavating, Inc., in
9 connection with the Tillman Road Water Main Adjustment, Contract #77-2, for:


10 additional four linear feet of 16" water main
11 and five linear feet of 8" water main lowered
in order to complete project properly,

12 in the amount of 232.54, as set out in the specifications, is hereby in all
13 things ratified, confirmed and approved.

14 SECTION 2. That this Ordinance shall be in full force and effect
15 from and after its passage and approval by the Mayor.

16
17
18 
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
APPROVED AS TO FORM
AND LEGALITY,


CITY ATTORNEY

Read-the first time in full and on motion by Burns, seconded by Hings, and duly adopted, read the second time by title and referred to the Committee on City Ytute (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____ at _____ o'clock _____ M. E. S. T.

DATE: 7-25-78 Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hings, and duly adopted, placed on its passage.

PASSED (LOST) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>9</u>	_____	_____	_____	_____
<u>BURNS</u>	<u>✓</u>	_____	_____	_____	_____
<u>HINGA</u>	<u>✓</u>	_____	_____	_____	_____
<u>HUNTER</u>	<u>✓</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>✓</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>✓</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>✓</u>	_____	_____	_____	_____
<u>STIER</u>	<u>✓</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>✓</u>	_____	_____	_____	_____

DATE: 8-8-78 Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. S-126-78 on the 8th day of August, 1978.
ATTEST: (SEAL) Charles W. Westerman Samuel J. Talarico
CITY CLERK PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 8th day of August, 1978 at the hour of 11:30 o'clock A. M., E. S. T.
Charles W. Westerman
CITY CLERK

Approved and signed by me this 10th day of August, 1978, at the hour of 3:00 o'clock _____ M., E. S. T.
Robert E. Elmschong
MAYOR

Bill No. S-78-07-24

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1, in connection with the Tillman Road
Water Main Adjustment, Contract #77-2

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance cd PASS.

PAUL M. BURNS - CHAIRMAN

JAMES S. STIER - VICE CHAIRMAN

VIVIAN G. SCHMIDT

WINFIELD C. MOSES, JR.

FREDRICK R. HUNTER

Paul M. Burns
James S. Stier
Vivian G. Schmidt
Winfield C. Moses, Jr.
Fredrick R. Hunter

8-8-78
DATE _____ CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Works

Date July 5, 1978

From D. L. Foland

Execution of Change Order #1 - Contract #77-2

Subject Tillman Rd. Water Main Adjustments - B.O. #220-77

COPIES TO:

Attached is the original of the above subject change order submitted for approval and execution by the members and clerk of the Board of Public Works.

After it has been fully executed, please return it to this office so that we may make copies and distribute them to the interested parties.

NOTED

☐ H.P.W.

ELP ☒ E.H.L.

YEP ☒ M.G.S.

Date _____


D. L. Foland

D. L. Foland, P.E.
Chief Water Engineer

/klr

attachment

BOARD OF PUBLIC WORKS



66-84-19

7/25/78
7/10/78

Change Order No. 1
Project No. 77-2
Name of Project Tillman Rd. Water Main Adjustments

66-84 19 7/10/78
Resolution No. 220-77
Board Order No. 220-77
Date June 26, 1978

To: T - G Excavating Inc.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
1.	4 L.F.	Lower 16" water main	28.86	-	115.44
2.	5 L.F.	Lower 8" water main	23.42	-	117.10
Total Decrease					232.54
Total Increase					232.54
Net (Decrease) (Increase)				-Contract Price	232.54

The sum of \$ 232.54 is hereby (added to) ~~(deducted from)~~ the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	\$ <u>79,932.00</u>
Current Contract Price Adjusted by Previous Change Order	\$ <u>79,932.00</u>
New Contract Price Including This Change Order	\$ <u>80,164.54</u>

The time provided for completion in the contract for this project is (unchanged) ~~(increased)~~ ~~(decreased)~~ by -0- calendar days due to this Change Order. The date for completion of all work shall be unchanged. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: D. L. Halpern (Chief Water Engineer) Date July 5, 1978

Accepted by: Tom Stockamp, Pres. (Contractor) Date June 30, 1978

Approved by: Charles R. Bigger (City Engineer) Date July 5, 1978

Approved by: _____ (Chm. Bd. of Works) Date _____

Stan P. Raman (Member Bd. of Works) Date July 10, 1978

May G. Scott (Member Bd. of Works)

Attested by: Wanda Miller (Clerk) Date July 10, 1978

Change Order No. 1

Resolution No. _____

Board Order No. 220-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Change order necessary to equate amount to the correct
amount based on actual work performed.

2. Will proposed change alter size of the project? Yes _____ No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

None


Gary Refneke

Junior Engineer

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - CONTRACT #77-2 - TILLMAN ROAD WATER
MAIN ADJ., - T-G EXCAVATING, INC.

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

J-28-07-24.

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, CONTRACT #77-2, TILLMAN ROAD WATER MAIN ADJUSTMENT,
T-G EXCAVATING, INC., CONTRACTOR FOR THE PROJECT. INVOLVES ADDITIONAL FOUR LINEAR FEET OF
16" WATER MAIN AND FIVE LINEAR FEET OF 8" WATER MAIN LOWERED IN ORDER TO COMPLETE PROJECT
PROPERLY.

(CHANGE ORDER AND MEMORANDUM INCLUDED)

EFFECT OF PASSAGE WATER MAIN ADJUSTMENT WILL NOW BE CONSIDERED COMPLETED AS PLANNED

EFFECT OF NON-PASSAGE SELF-EXPLANATORY

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$232.54 FROM CITY UTILITIES

ASSIGNED TO COMMITTEE _____

EP

City Utilities